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USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS 

Channelview, Texas 
________________________________________________________________________ 

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility 
Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, 
Texas, (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on 
November 20, 2009.  The Respondents include International Paper Company (IP) and 
McGinnes Industrial Maintenance Corporation (MIMC).   
 
A.  Summary of Work Performed – August 2014/September 2014 

The Respondents, Anchor QEA, and Integral Consulting completed work on the following 
tasks: 

• Submitted Monthly Progress Report No. 57 to the United States Environmental 
Protection Agency (USEPA) on August 15, 2014. 

• Continued to coordinate with USEPA on its review of alternatives presented in 
the Draft Final Interim Feasibility Study (FS). 

• Responded to questions from USEPA’s Remedial Project Manager concerning the 
results of residential soil sampling. 
 

B.  Summary of Agency Communications 

The written communications between Respondents and USEPA subsequent to the 
issuance of the UAO are summarized in the attached Table 1.  
 
C.  Summary of Sampling Results 

No additional data have been collected or reported. 
 
D.  Problems, Delays, and Solutions 

San Jacinto River Fleet Operations (SJRF) 
As summarized in previous monthly reports for the RI/FS, the Respondents continue to 
be concerned about the potential impacts of the SJRF operations in the immediate 
vicinity of the Site.  On January 2, 2013, Respondents submitted their comments on the 
Revised SJRF Draft Sampling and Analysis Plan via email to USEPA.  The Respondents will 
continue to work with USEPA on this issue.  Respondents will also continue to work with 
USEPA and SJRF, if necessary, should there be a need for access to the SJRF property for 
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purposes of RI/FS activities.  Those discussions would be based on prior communications 
in that regard, which are described in the monthly reports submitted under the 
Administrative Settlement Agreement and Order on Consent for Removal Action for the 
Site.  
 
E.  Projected Work for Next Two Reporting Periods –September 2014/November 2014 

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following 
tasks during the remainder of September 2014 through November 2014: 

• Continue to participate in and support USEPA on community awareness and 
outreach issues.   

• Continue to work with USEPA and SJRF, if necessary, on issues associated with 
SJRF’s potential impacts on the Site.   

• Continue to address any questions and comments of USEPA regarding the Draft 
Final Interim FS as they arise. 
 

F.  Schedule 

The Draft Final Interim FS was submitted to USEPA on March 21, 2014.  The attached 
schedule reflects that submittal date for the Draft Final Interim FS and subsequent tasks 
associated with finalization of the FS.  The Respondents will work with USEPA on tasks 
listed in the schedule that are required to complete the FS, although there may be 
adjustments in the tasks and the time table for completing them in light of the USEPA’s 
ongoing review of the Draft Final Interim FS. 
 
Prepared by: 
David C. Keith 
Project Coordinator 

 



Respondents Respondents
Submittal Communication Summary
Date

12/4/2009 Required Notifications pursuant to Paragraphs 51 
and 75 of UOA None NA Provided notice of intent to comply and “sufficient 

cause” defenses and identified Project Coordinator.

12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site 
Access None NA

12/10/2009 Draft Scoping Meeting Minutes None NA  

12/14/2009 Copy of Response from Big Star Barge & Boat 
Company Regarding Site Access None NA

12/15/2009 Monthly Progress Report No. 1 None NA  

12/18/2009 Status Report on Site Access 1/12/2010 Actions to date did not constitute "best 
efforts" to gain access.

Respondents and EPA spoke regarding the matter in 
further detail on 1/8/10.

12/21/2009 HASP None NA  
12/21/2009 Anchor QMP None NA  
12/21/2009 Integral QMP None NA  

1/7/2010 Request for comments regarding access agreement 
for Big Star Barge & Boat Company None NA

1/12/2010 Copy of Consent Form for Site Access from Big Star 
Barge & Boat Company None NA

1/12/2010 Notice of UAO Deficiency None Actions to date did not constitute “best 
efforts” to gain access.  

1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes None NA  

1/13/2010 Draft Database and Data Exchange Minutes None NA  
1/15/2010 Monthly Progress Report No. 2 None NA

1/20/2010 Correspondence from Port of Houston Authority 
regarding access None NA

1/21/2010 Copies of Site Access Letter From Attorney for 
McGinnes Heirs 1/22/2010 EPA requested another copy of the letter

1/21/2010 Correspondence with Port of Houston Authority 
Regarding revised fence alignment None NA

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/11/2010 1/12/2010Proposed Draft AOC for time critical removal action

1/21/2010

Respondents’ proposed AOC has been 
forwarded to headquarters and Philip Allen 
for comment. Time critical removal action 
requires imminent and substantial 
endangerment finding.

Update Regarding Respondents' Efforts to Obtain 
Access Agreement, Response to Letter from Barbara 
Nann and Request for Extension

Efforts to obtain Site access are 
"encouraging." 1/15/2010



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/22/2010 Copies of Site Access Letter From Attorney for 
McGinnes Heirs None NA

1/25/2010 Copies of Letters Sent to Gary Gladfelter and Tanya 
Ammons Regarding Site Access None NA

1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA

1/27/2010 EPA’s response to Respondents’ proposed AOC 
regarding Time Critical Removal Action None

EPA will give Respondents additional time 
to respond as to whether Group wants to 
enter into AOC for Site stabilization.

1/29/2010 Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company None NA

2/2/2010 Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access None NA

2/4/2010 Respondents’ proposed changes/comments on 
proposed AOC for Time Critical Removal Action 3/5/2010

Awaiting finalization of action memo for site 
stabilization before making additional 
changes to the AOC for site stabilization.

2/10/2010 Draft Memorandum San Jacinto River Waste Pits 
Superfund Site Time Critical Removal Action Non NA

2/11/2010 Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company None NA

2/11/2010 Copy of executed Consent Form for Site Access from 
Big Star Barge & Boat Company 2/17/2010

EPA approved of the form and will await an 
access agreement allowing for the RI/FS to 
take place.

2/15/2010 Monthly Progress Report No. 3 None NA

2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP None Comments received March 10, 2010

2/16/2010 Correspondence to EPA regarding update to 
Respondents' efforts to obtain access to the site None NA

2/17/2010
Submitted the Agency Review Draft of the Quality 
Assurance Project Plan and Field Sampling Plan for 
Sediment Sampling

Consolidated comments 
received on March 10, 2010

Follow up meeting conducted with EPA, 
TCEQ and Trustees on March 16 and 
comment/response table developed for 
submittal with Draft Final report

Draft Final document submitted on 4/9/2010.

2/18/2010 Sampling Plan for sediment sampling on February 
17, 2010 2/19/2010 EPA will forward for review to EPA's 

financial assurance expert.

2/18/2010 Correspondence from MIMC regarding financial 
assurance bond 2/19/2010 EPA will forward for review to EPA's 

financial assurance expert.

1/27/2010 Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access None NA



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

2/19/2010 Copy of presentation regarding Short-Term 
Communications Plan None NA

2/22/2010
Letter to Barbara Nann regarding MIMC's 
responsibility to provide access to the V.C. 
McGinnes, Trustee tract

None NA

3/18/2010
Draft Sediment Sampling and Analysis Plan 
Comment Review Meeting Minutes
March 16, 2010, TCEQ, Austin Texas

None NA

4/7/2010 Draft Field Sampling Plan and Job Safety Analyses 
for the TCRA sampling None NA This sampling was requested by EPA in an email on 

March 26, 2010.

4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA June 3, 1010 Comments received from EPA by email

4/9/2010
Submitted the Draft Final of the Quality Assurance 
Project Plan and Field Sampling Plan for sediment 
sampling 

None NA

4/15/2010 Submitted Monthly Progress Report No. 5 on April 
15, 2010 None NA

4/26/2010
Approval letter from EPA for 
implementation of the RI/FS Sediment 
QAPP/SAP.

Agency requested replacement pages for Final 
QAPP/SAP.

4/30/2010 Submitted replacement pages to EPA, TCEQ and the 
trustees for the Final SAP/QAPP on April 30, 2010 None NA

5/11/2010
Submitted the Draft Chemical Fate and Transport 
Modeling Study design and sampling and analysis 
plan addendum on May 11

None NA

5/14/2010 Submitted a Soil Sampling and Analysis Plan for the 
TxDOT right-of-way to TxDOT and EPA None NA

Submitted to TxDOT as part of effort to obtain 
access into the TxDOT right-of-way for RI/FS and 
TCRA activities.

5/17/2010 Submitted Monthly Progress Report No. 6 on May 
17, 2010 None

5/21/2010 Submitted revised TxDOT right-of-way sampling 
and analysis plan None Comments received from TxDOT on May 25, 2010.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

5/25/2010 Submitted email outlining sediment sampling and 
analysis deviations 5/26/2010

EPA agreed to recommendations and asked 
that human health locations on west bank be 
reconsidered.

Human health locations on west bank moved with 
EPA concurrence in email on May 28, 2010.

5/27/2010 Submitted revised TxDOT right-of-way sampling 
and analysis plan None TxDOT approved the revised sampling and analysis 

plan on June 11, 2010.

5/28/2010 Submitted email summary of VOC data from 
sediment sampling 5/28/2010 EPA concurred that no further VOC 

analyses were required.

6/7/2010
Response to 6/4/10 email from Barbara Nann 
regarding access for 3 soil samples in western 
impoundment

None

6/11/2010
Submitted Draft  Tissue Sampling and Analysis Plan 
and Draft Technical Memorandum on 
Bioaccumulation Modeling on June 11, 2010

None

6/15/2010 Submitted Monthly Progress Report No. 7 on June 
15, 2010 None

6/25/2010 Submitted comments and responses on Draft RI/FS 
Work Plan None

7/9/2010 Submitted Revised Draft RI/FS Work Plan 7/12/2010                             
8/26/2010

Email from B. Nann forwarding edits to 
RI/FS work plan.                                         
Email from Steve Tzhone with additional 
comments concerning Site History and soil 
sampling in the area of former 
impoundments south of I-10.

7/15/2010 Submitted Monthly Progress Report No. 8 on July 
15, 2010 None

7/27/2010 Provided EPA a draft response to comments on the 
Draft Fate and Transport Memorandum Review 8/12/2010

Email from S. Tzhone forwarding two 
additional comments on the Fate and 
Transport Modeling Memorandum

8/16/2010 Submitted Monthly Progress Report No. 9 on August 
16, 2010 None



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/17/2010 Submitted revised response to comments on the Fate 
and Transport Sampling and Analysis Plan

8/31/2010                             
9/7/2010

Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft document.                                                                     
Email from S. Tzhone providing comments 
from USGS on sampling and analysis plan 
and direction to incorporate comments as 
EPA comments by phone.  Comments need 
to be addressed prior to implementing field 
work.     

8/18/2010 Submitted Draft Addendum to the Sampling and 
Analysis Plan (SAP): Sediment Study 8/23/2010

Email from S. Tzhone approving the 
addendum SAP and authorizing sampling in 
Cedar Bayou.

8/18/2010
Submitted revised response to comments on the 
Bioaccumulation Modeling and Tissue Sampling and 
Analysis Plan

8/31/2010
Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft documents.

8/19/2010
Submitted Draft Meeting Minutes - Agency 
Comments on Tissue SAP and Technical 
Memorandum on Bioaccumulation Modeling

None

9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010

Letter of deficiency from S. Tzhone 
requiring Respondents to incorporate EPA's 
Comment Number 4 (sampling of south 
impoundment) provided to the respondents 
on August 26, 2010, as part of the RI/FS. 

Respondents have 14 days to comply from the date 
of the letter.

9/9/2010 Submitted letter to Steve Tzhone regarding Site 
Warning and Protective Measures 9/1/2010

Email from S. Tzhone approving the 
proposed scope of work for additional 
fencing and signs and requesting 
clarification and final design for 
impoundment signs and buoy placement.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/10/2010
Submitted letter to Steve Tzhone and Barbara Nann 
concerning MIMC's participation in soil sampling in 
the area of former impoundment south of I-10

10/8/2010

Letter to MIMC counsel from B. Nann 
expressing disagreement with MIMC's letter 
and reiterating position that south 
impoundment must be sampled.

9/10/2010 Submitted the Draft Soil Sampling and Analysis Plan 
for the RI/FS None

9/10/2010
Submitted Draft Final Tissue SAP, and Draft Final 
Technical Memorandum on Bioaccumulation 
Modeling

9/15/2010 Submitted Monthly Progress Report No. 10 on 
September 15, 2010 10/7/2010

Letter of deficiency from S. Tzhone 
requiring Respondents to submit all raw data 
with monthly progress reports.

Respondents have 14 days to comply from the date 
of the letter.

9/16/2010 Submitted letter outlining proposed buoy and 
warning signs at impoundments 9/16/2010 Email from S. Tzhone approving final 

design for signs and buoy system

9/23/2010

Submitted an email with clarifications required for 
the final Sampling and Analysis Plan: Tissue Study 
on the following topics: Laboratory Certification, 
selection of tissue analytes, and a few editorial 
changes to the tables and text re: lipid analysis 
methods. 

9/24/2010

Email from Steve Tzhone indicating that 
EPA agreed with the response to EPA's 
concerns about laboratory certification, and 
agreeing to the proposed edits. EPA 
approved the final Tissue SAP and 
Technical Memorandum on 
Bioaccumulation Modeling on September 
24, 2010.

9/28/2010
Submitted Final Sampling and Analysis Plan: Tissue 
Study and Final Technical Memorandum on 
Bioaccumulation Modeling on September 28, 2010.

9/29/2010 EPA approved of the Tissue SAP 
Addendum.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/30/2010 Submitted Draft TxDOT Right-Of-Way Data Report 
on September 30, 2010. None

10/1/2010 Submitted Draft Groundwater QAPP and FSP on 
October 1, 2010. None

 10/7/2010 Email from B. Nann regarding status of 
access efforts.

 10/11/2010 Email from B. Nann encouraging diligent 
efforts on access.

10/13/2010
Email to B. Nann regarding the status of access 
efforts and need for a conference call between 
TxDOT, EPA and respondents to discuss

10/14/2010 Email from B. Nann agreeing to conference 
call.

10/15/2010 Submitted Monthly Progress Report No. 11 on 
October 15, 2010

10/18/2010 IP Letter responding to NOD regarding south area 
investigation

10/20/2010
Submitted revised monthly reports for June, July, 
August, and September 2010 and accompanying raw 
data on discs

10/21/2010 MIMC letter responding to NOD regarding south 
area investigation

10/21/2010 Joint letter responding to NOD regarding raw data

10/21/2010 Submitted Draft Final RI/FS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter 
from S. Tzhone provided by email

10/25/2010 Email from B. Nann approving use of 
TxDOT right-of-way for gravel road



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

10/29/2010 Received certified letter from B. Nann 
regarding UAO deliverables

11/1/2010

Certified letter to B. Nann from IP counsel detailing 
Respondents' efforts to obtain Site Access 
Agreements with TxDOT and Big Star Barge and 
Boat

11/2/2010
Received certified letter from B. Nann 
regarding best efforts for obtaining Site 
Access

11/3/2010

Email from S. Tzhone to D. Keith 
expressing concerns with field sampling 
procedures used during the week of October 
25, 2010

11/5/2010
Email from D. Keith to S. Tzhone regarding 
compliance with UAO deliverable procedures and 
proposed future deliverable procedures

11/5/2010 Email from S. Tzhone to D. Keith 
concurring with proposed procedures

11/8/2010 Email from B. Nann concurring with 
proposed procedures

11/8/2010 Email from D. Keith to S. Tzhone concerning 
revisions to field procedures to be used in the future.

11/8/2010 Re-submitted Revised Draft Groundwater Study SAP 11/22/2010 Email from S. Tzhone with comments on 
Groundwater SAP

11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan 11/22/2010 Email from S. Tzhone with comments on 
Soil SAP

Additional comments received from S. Tzhone on 
11/30/2010

11/12/2010

Certified letter to B. Nann from Al Axe reiterating 
and detailing Respondents' efforts to obtain Site 
Access Agreements with TxDOT and Big Star Barge 
and Boat



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

11/15/2010 Submitted Monthly Progress Report No. 12 on 
November 15, 2010

11/30/2010 Submitted Draft Final Comment/Response Matrix of 
the Fate and Transport Modeling Memorandum 12/8/2010 Email from S. Tzhone approving the Draft 

Final Comment/Response matrix

11/30/2010

Transferred preliminary Big Star soils data to 
USEPA as a mix of excel and PDF files via email, 
and then submitted the complete preliminary 
invalidated data to USEPA via email December 1, 
2010

12/6/2010 Submitted Draft Comment/Response Matrix for 
Groundwater SAP 12/14/2010 Email from S. Tzhone approving the Draft 

Final Comment/Response matrix

12/9/2010 Submitted Draft Comment/Response Matrix for Soil 
SAP

12/15/2010 Submitted Monthly Progress Report No. 13 on 
December 15, 2010

12/16/2010 Submitted the Draft Final Groundwater Study 
Sampling and Analysis Plan on December 16, 2010 12/23/2010

Email and letter from S. Tzhone approving 
the Groundwater Study Sampling and 
Analysis Plan 

Requested final copies be provided to remove 
"Draft" from "Draft Final" - implementation of field 
work approved

12/17/2010
Submitted the Draft Final Chemical Fate and 
Transport Modeling Memorandum December 17, 
2010

1/10/2011
Email and letter from S. Tzhone approving 
the Chemical Fate and Transport Modeling 
Memorandum 

Requested final copies be provided to remove 
"Draft" from "Draft Final"

12/17/2010
Submitted an Addendum to the Soil SAP to describe 
a soil investigation in the area South of I-10 on 
December 17, 2010

1/18/2011                                        
2/3/11

Emailed letter from S. Tzhone providing 
comments to the Draft Addendum to the Soil 
SAP                                         Additional 
comments from TCEQ on Draft Addendum 
to the Soil SAP received from S. Tzhone by 
email

Conference calls to discuss comments with agencies 
on January 25 and February 7 

12/22/2010 Submitted the Draft Final Sampling and Analysis 
Plan:  Soil Study on December 22, 2010 1/10/2011 Email and letter from S. Tzhone approving 

the Sampling and Analysis Plan: Soil Study
Requested final copies be provided to remove 
"Draft" from "Draft Final"

1/13/2011 Submitted Final Groundwater Study Sampling and 
Analysis Plan

1/13/2011 Submitted Final Chemical Fate and Transport 
Modeling Memorandum



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/14/2011 Submitted the Final Sampling and Analysis Plan:  
Soil Study  

1/14/2011 Submitted Monthly Progress Report No. 14   

1/24/2011 Email from D. Keith to S. Tzhone regarding schedule 
for soil sampling activities

1/27/2011
Letter from IPs counsel submitted to USEPA 
regarding International Papers efforts to obtain 
access for the south area investigation

1/27/2011
Provided USEPA a compilation of historical aerial 
photographs of the project area on the project web 
portal

2/1/2011
Submitted a DVD containing all draft documents for 
the SJRWP RI/FS submitted to USEPA via the 
project portal through January 25, 2011

2/11/2011 Submitted Draft Contaminants of Potential Concern 
Memorandum 3/10/2011 Received comments on Draft COPC 

Technical Memorandum

2/14/2011 Submitted Draft Revised RI/FS Schedule 2/15/2011 Approval letter from EPA for revised RI/FS 
schedule

2/15/2011 Submitted Monthly Progress Report No. 15

2/15/2011 Submitted the Draft Bed Property Study Field 
Sampling Plan 3/3/2011 Received emailed comments from S. Tzhone 

on Draft Bed Property Study FSP

2/15/2011 Submitted the Draft Bathymetry Survey Field 
Sampling Plan 3/3/2011 Received emailed comments from S. Tzhone 

on Draft Bathymetry Survey FSP

2/22/2011 Submitted Draft Final Sampling and Analysis Play, 
Soil Study Addendum 1 3/4/2011

Approval letter from USEPA for Draft Final 
Sampling and Analysis Play, Soil Study 
Addendum 1

3/2/2011 Submitted Draft Current Velocity Study Field 
Sampling Plan

3/8/2011
Submitted Draft Comment Response Matrices for the 
Draft Bed Property Study and Draft Bathymetry 
Survey FSPs

3/9/2011 Phone conversation with Steve Tzhone 
indicated that responses were approved

3/9/2011 Submitted Final Sampling and Analysis Plan, Soil 
Study Addendum 1 



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

3/11/2011

Phone call from J. Sampson (proxy for D. Keith) to 
S. Tzhone to report field observations of a petroleum 
odor and oily sheen on some subsurface soil samples 
from the south impoundment soil study area 3/11/2011

Received an email from S. Tzhone 
acknowledging the phone report, and with 
direction to: 1) proceed with sampling 
according to the approved Soil SAP 
Addendum 1, and 2) to provide a summary 
report of field observations when the 
sampling event is complete

3/15/2011 Submitted Monthly Progress Report No. 16

3/15/2011
Submitted the Draft Final Bed Property Study and 
the Draft Final Bathymetric Survey Field Sampling 
Plans

3/21/2011
Approval letter from USEPA for Draft Final 
Bed Property Study and the Draft Final 
Bathymetric Study FSP

3/16/2011

Submitted the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the Draft 
Upstream Sediment Load Study FSP 4/8/2011

Received emailed comments from S. Tzhone 
on the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the 
Draft Upstream Sediment Load Study FSP

Conference call to discuss comments with agencies 
on April 15, 2011

3/16/2011 Submitted Field Report on south impoundment soil 
sampling

3/18/2011
Submitted a letter to USEPA on behalf of 
International Paper regarding the completion of the 
south impoundment sampling

3/25/2011 Submitted the Final Bed Property Study and the Final 
Bathymetric Survey Field Sampling Plans

3/28/2011
Submitted the Draft Comment/Response Matrix for 
the Draft Currently Velocity Study Field Sampling 
Plan

4/6/2011
Received emailed comments from S. Tzhone 
with two additional comments on the Draft 
Current Velocity Study FSP

3/29/2011

Received emailed letter from S. Tzhone 
requesting Respondents participate in 
Residential Soil Sampling as part of 
USEPA's Community Engagement Initiative

Respondents provided USEPA their response to this 
request on April 15, 2011

3/30/2011
Submitted the Draft Comment/Response matrix with 
responses to USEPA comments on the COPC 
Technical Memorandum

4/1/2011 Conference call with USEPA to discuss 
comments



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/7/2011

Submitted an email request for assistance in 
obtaining Quality Assurance Project Plan and 
laboratory validation packages for the TCEQ Total 
Maximum Load programs.  These documents are 
necessary to meet all requirements of USEPA 
comments on the COPC Technical Memorandum

4/8/2011
Submitted Revised Comment/Response Matrix for 
USEPA comments on the COPC Technical 
Memorandum

5/5/2011
Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft COPC 
Technical Memorandum

4/8/2011 Submitted the Draft Final Current Velocity Study 
FSP 5/3/2011

Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft Final 
Current Velocity Study Field Sampling Plan

4/14/2011

Submitted the Draft Comments/Responses matrices 
for the Draft Sedflume Study, Draft Radioisotope 
Coring Study, and the Draft Upstream Sediment 
Load Study Field Sampling Plans

4/15/2011 Conference call with USEPA to discuss 
comments

4/15/2011 Submitted Monthly Progress Report No. 17

4/15/2011

Provided USEPA and TCEQ Site groundwater data 
maps and tables associated with implementation of 
the north impoundment Groundwater Field Sampling 
Plan

4/19/2011

Received letter from Carlos Sanchez 
notifying Respondent's that USEPA has 
changed the designated EPA Project 
Coordinator under the UAO to M. Gary 
Miller effective April 19, 2011

4/25/2011 Submitted Draft Final Upstream Sediment Load 
Field Sampling Plan 5/5/2011

Received phone request form Gary Miller to 
provide redline/strikeout version of Word 
document for EPA review.

Provided redline strikeout version of document for 
review by email from Teri Freitas on behalf of David 
Keith

4/28/2011 Submitted Draft Final Radioisotope Coring Study 
Field Sampling Plan 5/5/2011

Received approval letter from Carlos 
Sanchez on behalf of Gary Miller for the 
Draft Final Radioisotope Coring Study Field 
Sampling Plan 



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/29/2011
Received email from Gary Miller with three 
additional questions on the Draft Sedflume 
Study Field Sampling Plan

5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan 5/20/2011
Received approval letter from USEPA on 
the Draft Final Sedflume Study Field 
Sampling Plan

5/9/2011 Submitted Final Current Velocity Study Field 
Sampling Plan  

5/9/2011 Submitted Final Radioisotope Coring Study Field 
Sampling Plan

5/16/2011 Submitted Monthly Progress Report No. 18

5/18/2011
Received approval letter from USEPA on 
the Draft Final Upstream Sediment Load 
Field Sampling Plan

5/23/2011
Received letter from Gary Miller  directing 
Respondents sample residential soils in the 
area

Respondents provided USEPA their response to this 
request on May 31, 2011

5/24/2011 Submitted Final Upstream Sediment Load Study 
Field Sampling Plan 

5/24/2011 Submitted Final Sedflume Field Sampling Plan

5/25/2011 Submitted email request to USEPA for approval to 
begin monitoring well decommissioning 6/2/2011

Received email approval from Gary Miller to 
proceed with this work in accordance with 
the work plan

5/27/2011 Submitted all Working Documents from the SJRWP 
Site Portal on DVD

6/10/2011 Submitted Draft Soil Sampling and Analysis Plan 
Addendum 2 7/19/2011

Received draft approval and comments on 
the Draft Addendum 2 Sampling and 
Analysis Plan for Residential Soil Sampling

This is the sampling and analysis plan for residential 
soil sampling.  The sampling and analysis plan was 
approved with modifications noted in the letter from 
USEPA

6/14/2011 Posted an updated Site database to the project web 
portal

6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

7/20/2011

Correspondence between MIMC counsel and 
USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment 
issue

7/20/2011

Correspondence between International Paper counsel 
and USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment 
issue

7/20/2011 Submitted the Draft Preliminary Site 
Characterization Report

7/21/2011 Submitted Field Sampling Report: 2010 Sediment 
Study 

7/21/2011 Submitted Field Sampling Report: Tissue Study

7/21/2011 Submitted Field Sampling Report: 2010-2011 Soil 
Study

7/21/2011 Submitted Field Sampling Report: Groundwater 
Study

7/22/2011 Submitted letter to USEPA regarding modeling 
schedule - due to drought in the Houston area 10/19/2011

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1, 2012

7/25/2011 Submitted a Final Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling

7/25/2011 Provided USEPA draft language for an information 
sheet for residential sampling

7/29/2011

Received email from Steve Tzhone 
regarding potential CenterPoint Energy 
pipeline planned for construction within the 
project area

8/1/2011
Email from Respondents' Project Coordinator to 
USEPA transmitting draft consent to access for 
residential sampling

8/2/2011
Received copy of email prepared by USEPA 
counsel regarding comments on draft 
consent to access for residential sampling



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/2/2011

Email from A. Foster to Respondents' 
counsel transmitting draft letters designating 
Respondents as EPA's representatives for 
Big Star access

8/3/2011

Email from A. Foster to Respondents' 
counsel transmitting copy of letter from EPA 
to San Jacinto River Fleet regarding its 
activities at the Site, expressing intent to 
pursue access from Big Star/San Jacinto 
River Fleet, and requesting summary of 
Respondents' problems in obtaining access 
from Big Star

8/3/2011
Email from A. Foster to Respondents' 
counsel regarding fact sheet associated with 
residential sampling

8/3/2011

Submitted email to Gary Miller requesting change to 
approved Addendum 2 to the Soil Sampling and 
Analysis Plan.  The requested revision involved a 
change from archiving deeper samples to including a 
second potential soil sampling mobilization and 
collection of deeper samples if required based on the 
results of the surface sampling.  The revision was 
requested on the basis of a meeting between USEPA 
and Respondents on August 3, 2011 during which it 
was decided to limit the underground utility locate 
effort prior to mobilization for sampling so that 
sampling could occur sooner.

8/3/2011

Received email from Gary Miller approving 
proposed change to residential soil sampling 
and requesting a revised final soil sampling 
plan addendum

8/3/2011
Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/3/2011

Email between MIMC counsel,  on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling and 
providing contact information for lessee of Big Star 
property and for Big Star counsel.

8/4/2011 Submitted Revised Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling

8/8/2011
Submitted Memorandum to Gary Miller outlining 
data gap issues identified in the Draft Preliminary 
Site Characterization Report

A meeting was held with USEPA and other agencies 
in Austin on August 30, 2011 to discuss these issues.  
A revised memorandum was submitted on 
September 7, 2011 based on verbal comments 
received from USEPA following that meeting

8/9/2011
Email from A. Foster to Respondents' 
counsel regarding revised letter of 
designation

8/10/2011
Email from J. Hernandez to Respondents' 
counsel regarding revised letter of 
designation

8/10/2011
Received a draft letter from USEPA 
describing additional study in the area of the 
impoundment south of I-10

8/15/2011 Submitted Monthly Progress Report No. 21

8/26/2011 Submitted preliminary unvalidated residential soil 
sampling data to USEPA

Followed electronic data deliverables from the 
analytical laboratory with an Excel summary 
spreadsheet on August 29, 2011

9/2/2011 Submitted validated residential soil sampling data to 
USEPA



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/2/2011
Submitted email to Gary Miller and Valmichael Leos 
requesting clarification on a potential chemical 
monitoring program for the TCRA armored cap

In order to start the development of a sampling plan 
for this program, respondents need to know the 
following from USEPA: (1) Is the use of passive 
SPME acceptable to USEPA for the cap monitoring 
(2)  Will this program be conducted as part of the 
TCRA AOC or RI/FS UAO program, and (3) Who 
will be the lead contact from USEPA for 
development and approval of the TCRA chemical 
monitoring program

9/7/2011

Submitted a revised memorandum outlining data gap 
issues identified in the Draft Preliminary Site 
Characterization Report to reflect changes requested 
by USEPA

9/11/2011 Submitted a Draft Fact Sheet for the Site to USEPA 
for consideration This fact sheet was requested by USEPA

9/15/2011 Submitted Monthly Report No. 22

9/19/2011
Submitted Draft Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for additional 
sediment sampling 

10/3/2011 Received letter from Gary Miller providing 
conditional approval of the SAP

9/19/2011
Submitted Draft Addendum 1 to the Tissue Sampling 
and Analysis Plan (SAP) for additional background 
catfish and crab sampling 

10/3/2011 Received letter from Gary Miller providing 
conditional approval of the SAP

9/21/2011

Submitted letter to USEPA regarding ADCP 
servicing issue and San Jacinto River Fleet 
Operations 10/19/2011

Received letter from Gary Miller to continue 
deployment of the acoustic doppler profiler 
and the re-deployment of the suspended 
sediment sampler when water is again 
flowing over the Lake Houston dam

9/22/2011

Submitted Attachment B2 (Toxicity of Dioxin-Like 
Compounds to Invertebrates, Fish, Reptiles, Birds 
and Mammals) in Appendix B of the Final RI/FS 
Work Plan 

10/4/2011
Submitted Addendum 1 to the Sediment Sampling 
and Analysis (SAP) for additional sediment sampling Addressed conditions outlined in conditional 

approval letter received on 10/3/2011

10/5/2011
Submitted Addendum 1 to the Tissue Sampling and 
Analysis Plan (SAP) for additional background 
catfish and crab sampling 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011

10/12/2011 Submitted Draft Dioxin Treatability Study Literature 
Review



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

10/14/2011 Submitted letter to USEPA regarding Field Studies 
Issues 11/10/2011

Received an email from Gary Miller to 
David Keith stating that after discussions 
with partner agencies, the request to remove 
the ADCP and discontinue data collection 
for the current velocity and upstream 
sediment load studies is approved

If a high flow event occurs, or appears likely at any 
time within the next two months, then the ADCP 
shall be re-installed and data collection for the 
current velocity and upstream sediment load studies 
resumed.  Based on the timing of any such high flow 
event during this time, a request for extension of the 
submittal date for the Fate and Transport Model 
Study will be considered to allow sufficient time for 
inclusion and evaluation of any new velocity and 
sediment load data

10/17/2011 Submitted Monthly Report No. 23

10/19/2011

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1, 2012

10/28/2011

Email from Jennifer Sampson with Integral 
Consulting to Gary Miller requesting approval to 
include three additional samples with percent fines of 
81.5, 82.3, and 83.2 be added to seven other samples 
from the Addendum 1 to the Sediment Sampling and 
Analysis (SAP) for analysis of dioxins and furans 
and organic carbon 

11/1/2011
Email approval from Gary Miller to Jennifer 
Sampson for the analysis of additional 
samples as requested

11/15/2011 Submitted Monthly Report No. 24

11/16/2011
Prepared and submitted a meeting summary for the 
proposed armored cap monitoring program to 
USEPA 

11/16/2011
Received and reviewed draft comments from 
USEPA on the draft Preliminary Site 
Characterization Report (PSCR) 

11/23/2011 Received and reviewed revised draft 
comments from USEPA on the draft PSCR 



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

11/29/2011
Received and reviewed a draft letter from 
USEPA regarding comments and directives 
for additional sampling on the southern 
impoundment area on behalf of IP

11/29/2011 Email from David Keith to Mr. Miller forwarding 
technical literature on the use of sediment traps

12/1/2011

Received and reviewed a fingerprint 
analysis on the southern impoundment area 
from Mr. Miller on behalf of IP.  The 
analysis was prepared by Dr. Linda Broach 
with TCEQ

12/5/2011 Provided copies of residential soil sampling consent 
forms to Mr. Miller

12/6/2011
Provided Mr. Miller a table pairing residential soil 
sample identification numbers and physical street 
addresses

12/9/2011

Received a letter from Mr. Miller providing 
conditional approval of the PSCR.  The 
letter further instructed the Respondents to 
provide a comment response matrix to 
USEPA for approval, followed by submittal 
of the Final PSCR

12/9/2011

Received a letter from Mr. Miller providing 
final comments and directives for additional 
sampling in the southern impoundment area 
on behalf of IP

12/13/2011
Prepared and submitted a meeting summary for the 
Fate and Transport Modeling Workshop #2 to 
USEPA 

12/15/2011 Submitted Monthly Report No. 25

12/29/2011

On behalf of International Paper, submitted Draft 
Soil SAP Addendum 3, Draft Sediment SAP 
Addendum 2, and Draft Groundwater SAP 
Addendum 1



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/3/2012

Submitted a draft matrix summarizing the 
Respondents proposed revisions to the PSCR to 
address USEPA comments received on December 8, 
2011 

1/5/2012 Received email from Mr. Miller approving 
the proposed revisions to the PSCR Revisions will be incorporated into the Final PSCR

1/5/2012

Received approval in a phone call from Mr. 
Miller on the conceptual TCRA chemical 
monitoring approach and was directed to 
develop a SAP for that program

1/10/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted the 
project web portal

1/17/2012 Submitted Monthly Report No. 26

1/19/2012

Submitted the Draft Alternatives Memorandum, 
Draft Toxicological and Epidemiological Studies 
Memorandum, and Draft Exposure Assessment 
Memorandum

2/1/2012 Submitted Chemical Fate and Transport Modeling 
Report on February 1, 2012

2/9/2012

Email from J. Hernandez to Respondents' 
counsel forwarding draft pre-construction 
baseline site assessment work plan for San 
Jacinto River Fleet project ("SJRF Draft 
SAP")

2/14/2012 Submitted a letter to USEPA regarding revisions to 
the RI/FS schedule

2/14/2012
Email from J. Hernandez to Respondents' 
counsel forwarding copy  of USEPA letter to 
San Jacinto River Fleet dated 12/1/2012

2/15/2012
Email from J. Hernandez to Respondents' 
counsel regarding deadline for comments on 
the SJRF Draft SAP

2/15/2012 Submitted Monthly Report No. 27



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

2/28/2012 Submitted Final Preliminary Site Characterization 
Report on February 28, 2012

 

Received comments from Mr. Miller on:

1) Draft Addendum 1 to the Groundwater 
Study Sampling and Analysis Plan for 
Additional Sampling South of Interstate 
Highway 10

2) Draft Addendum 2 to the Sediment 
Sampling and Analysis Plan for Additional 
Sampling South of Interstate Highway 10

3) Draft Addendum 3 to the Soil Sampling 
and Analysis Plan for Additional Sampling 
South of Interstate Highway 10

3/8/2012

Submitted a letter to USEPA regarding the 
Respondents' concerns about the San Jacinto River 
Fleet operations, and provided comments on the 
Draft SAP

 3/15/2012 Submitted Draft Baseline Ecological Risk 
Assessment on March 15, 2012  

3/15/2012 Submitted Monthly Report No. 28

4/2/2012
Submitted Soil SAP Addendum 3, Sediment SAP 
Addendum 2, and Groundwater SAP Addendum 1 to 
USEPA

4/11/2012

Received approval on the Soil Sampling and 
Analysis Plan (SAP) Addendum 3, Sediment 
SAP Addendum 2, and Groundwater SAP 
Addendum 1 from USEPA by letter and 
email from Gary Miller

4/5/2012
Submitted cover letter and Revised Schedule for 
RI/FS deliverables to USEPA 4/11/2012

Received approval on the Revised RI/FS 
Schedule from USEPA by email from Gary 
Miller

4/16/2012 Submitted Monthly Report No. 29

4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 
for the TCRA Cap Porewater Assessment 5/9/2012

Received approval with modifications on the 
Draft SAP:  Time Critical Removal Action 
(TCRA) Cap Porewater Assessment on May 
9, 2012 

3/1/2012



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/24/2012

Received comments from Gary Miller on the 
Draft Exposure Assessment Memorandum 
(EA) and the Draft Toxicological and 
Epidemiological Studies (TES) 
Memorandum

Received clarification on comments regarding the 
EA and TES Memos from USEPA by email to the 
Respondents’ Project Coordinator on May 10, 2012

5/1/2012
Email from J. Hernandez to Respondents' 
counsel regarding SJRF Draft SAP currently 
under USEPA review 

5/8/2012
Received comments from USEPA on the 
Draft Chemical Fate and Transport 
Modeling Study 

5/15/2012 Submitted Monthly Report No. 30

5/16/2012

Emails from J. Hernandez to Respondents' 
counsel providing comments to the SJRF 
Draft SAP from NOAA, TCEQ, and the 
Harris County Pollution Control Services

5/22/2012 Submitted Sampling and Analysis Plan (SAP) for the 
TCRA Cap Porewater Assessment

5/22/2012
Submitted Final Exposure Assessment Memorandum 
and Final Toxilogical and Epidemiological Studies 
Memorandum to USEPA

 6/6/2012
Received additional comments from USEPA 
on the Draft Chemical Fate and Transport 
Modeling Study

6/12/2012
Received copy of 6/12/2012 correspondence 
from USEPA to SJRF providing USEPA's 
comments to the SJRF Draft SAP



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

6/13/2012

Provided USEPA a letter regarding the installation of 
two additional Performance Reference Compound 
samplers in the TCRA Cap Porewater Assessment 
implementation to provide an intermediate check on 
equilibrium conditions between the samplers and cap 
porewater on June 13, 2012

6/15/2012 Provided USEPA a letter and updated RI/FS 
schedule on June 15, 2012

6/15/2012 Submitted Monthly Report No. 31

6/22/2012 Received comments from USEPA on the 
Draft Baseline Ecological Risk Assessment

7/10/2012

Provided USEPA a letter outlining a process to 
resolve comments from USEPA on the draft BERA, 
and requested the draft final BERA be submitted on 
August 22, 2012

7/17/2012 Received approval letter from G. Miller

7/16/2012 Submitted Monthly Report No. 32

7/18/2012 Submitted Draft Final Chemical Fate and Transport 
Modeling Study 9/13/2012

Received approval of the Draft Final 
Chemical Fate & Transport on September 
13, 2012, with requirements to address 
additional comments for the final report in 
the approval letter

Received clarification on modifications requested by 
USEPA on the Draft Final Chemical Fate and 
Transport Modeling Report by email from Gary 
Miller on September 25, 2012, conducted additional 
analyses, and prepared and submitted the final report 
to USEPA on October 11, 2012.  Mr. Miller agreed 
to extending the submittal due date on the Final Fate 
and Transport Modeling Report to allow time for the 
Respondents to conduct additional evaluations 
requested by EPA in the approval letter in a phone 
call with the Respondents Project Coordinator on 
October 3, 2012.

8/13/2012 Received comments from USEPA on the 
Draft Remedial Alternatives Memorandum

8/15/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal

8/15/2012 Submitted Monthly Report No. 33



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/22/2012 Submitted Draft Final Baseline Ecological Risk 
Assessment 2/26/2013 Received conditional approval of Draft Final 

Baseline Ecological Risk Assessment 

The approval letter provided by USEPA was date 
stamped February 7, 2013; however it was not 
transmitted to the Respondents until February 26, 
2013.  The approval letter included comments and 
directives from USEPA that require additional 
revisions be made in the final report.

9/11/2012 Submitted Draft Final Remedial Alternative 
Memorandum 11/14/2012

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14, 2012, with requirements to 
address additional comments for the  report 
in the approval letter

9/17/2012 Submitted Monthly Report No. 34

 10/4/2012 Received approval letter from G. Miller for 
TES Memorandum

10/4/2012 Received approval letter from G. Miller for 
the EA Memorandum

10/4/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal

Included validated Armored Cap Porewater 
Assessment Data

10/11/2012 Submitted the Final Chemical Fate and Transport 
Modeling Report to USEPA

10/15/2012 Submitted Monthly Report No. 35

10/19/2012
On behalf of IP, provided USEPA with boring logs 
on the three South Impoundment monitoring wells, 
water table levels, and well construction information  

10/30/2012
Provided USEPA a draft summary  presentation of 
the armored cap porewater monitoring evaluation 
and results to use in a planned community meeting

11/14/2012

Provided USEPA a letter confirming that delivery of 
the draft RI Report and toxi on December 5, 2012 
was approved, and providing an updated RI/FS 
schedule reflecting that change, and other  associated 
changes in the Feasibility Study schedule that were 
made to maintain the overall project schedule

12/6/2012 Received email approval from Gary Miller 
that the November 2012 RI/FS schedule was 
approved as presented



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

11/14/2012

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14, 2012, with requirements to 
address additional comments for the  report 
in the approval letter

11/15/2012 Submitted Monthly Report No. 36

12/3/2012 Submitted Final Remedial Alternatives 
Memorandum to USEPA

12/5/2012

Submitted Draft Remedial Investigation Report and 
Draft Baseline Human Health Risk Assessment to 
USEPA.  Also submitted five field sampling reports 
including:               
• Field Sampling Report: 2011 – 2012 Sediment 
Study 
• Field Sampling Report: 2011 Tissue Study 
• Field Sampling Report: 2012 Soil Study 
• Field Sampling Report: TCRA Cap Porewater 
Assessment
• Field Sampling Report Addendum 1 Groundwater 
Study

3/25/2013 Received conditional approval of the Draft 
Baseline Human Health Risk Assessment

12/17/2012 Submitted Monthly Report No. 37

1/2/2013
Respondents submitted their comments on the 
Revised San Jacinto River Fleet Draft Sampling and 
Analysis Plan, via email, to USEPA

1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No. 39

2/26/2013 Received conditional approval of the Draft 
Final Baseline Ecological Risk Assessment

The approval letter provided by USEPA was date 
stamped February 7, 2013; however it was not 
transmitted to the Respondents until February 26, 
2013.  The approval letter included comments and 
directives from USEPA that require additional 
revisions be made in the final report.

3/15/2013 Submitted Monthly Report No. 40

3/25/2013

Received conditional approval of the Draft 
Baseline Human Health Risk Assessment 
(BHHRA) by email on March 25, 2013, 
followed by regular mail on March 28, 2013.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

3/20/2013

Sent an email to USEPA to obtain clarification on 
USEPA comments number 4 and 8 on the Draft 
BERA.  Additional email correspondence between 
the Respondents and USEPA related to these 
comments occurred on April 10, 2013.  

USEPA is currently considering the Respondents 
latest findings related to these comments. 

4/1/2013
Respondents submitted a letter to USEPA explaining 
the nature of the possible delays regarding the 
November 2012 RI/FS Schedule.

4/4/2013

Received conditional approval of the Draft 
Remedial Investigation (RI) Report by email 
on April 4, 2013, followed by regular mail 
on April 8, 2013. 

4/4/2013

On behalf of IP, submitted the Draft Groundwater 
Sampling and Analysis Plan (SAP) Addendum 2 for 
additional groundwater investigations in the area 
south of I-10.

4/23/2013 Received conditional approval of the 
Groundwater SAP Addendum 2. 

4/8/2013

Respondents provided written notice required under 
Paragraph 92 with respect to possible delays in the 
performance of certain actions set forth in the 
approved November 2012 RI/FS Schedule.

4/10/2013
Sent an email to USEPA to follow up on 
correspondence related to USEPA comments number 
4 and 8 on the Draft BERA.

USEPA is currently considering the Respondents 
latest findings related to these comments. 

4/10/2013
Sent an email to USEPA to obtain clarification on the 
USEPA Guidance on the classification of Principal 
Threat Waste.

USEPA is currently considering the Respondents 
inquiry. 

4/12/2013
Provided an email to USEPA requesting a meeting 
be conducted on April 24, 2013 to discuss USEPA 
comment 38 on the Draft RI Report.

4/15/2013 Submitted Monthly Report No. 41.

4/26/2013 Submitted proposed revised RI/FS schedule to 
USEPA. 5/14/2013 Received email approval of proposed revised 

RI/FS Schedule from USEPA.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/29/2013 Submitted Final Groundwater SAP Addendum 2 to 
the USEPA.

5/6/2013 Submitted Final Baseline Ecological Risk 
Assessment to USEPA.

5/14/2013
Submitted letter to USEPA providing an evaluation 
of the potential classification of Principal Threat 
Waste at the Site.

5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final RI Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA.

6/6/2013 Submitted corrected tables for the Final RI Report to 
USEPA.

Included replacement pages for Tables 2-1, 6-1, 6-2, 
and 6-3.

6/17/2013 Submitted Monthly Report No. 43.

7/12/2013 Submitted proposed revised RI/FS schedule to 
USEPA. 7/30/2013 Received approval of the July 2013 RI/FS 

schedule in an email from USEPA.

7/15/2013
Provided email notification to Mr. Miller that the 
updated RI/FS database had been updated and posted 
to the project web portal.

7/15/2013 Submitted Monthly Report No. 44.
8/15/2013 Submitted Monthly Report No. 45.

8/27/2013

On behalf of International Paper, provided email 
summary to Mr. Miller of validated dioxin and furan 
data in from groundwater samples collected south of 
I-10 in July 2013.

8/30/2013 Submitted Draft Feasibility Study Report to USEPA. 12/18/2013
Email from A. Foster forwarding comments 
from TCEQ, Port of Houston, and Harris 
County on the Draft FS.

9/16/2013
Provided email notification to Mr. Miller that the 
updated RI/FS database had been updated and posted 
to the project web portal.

9/16/2013 Submitted Monthly Report No. 46.
10/15/2013 Submitted Monthly Report No. 47.
11/15/2013 Submitted Monthly Report No. 48.

11/21/2013 Submitted Draft Remedial Investigation (RI) Report 
Addendum November 21, 2013.

12/16/2013 Submitted Monthly Report No. 49.

1/14/2014
Submitted Field Sampling Report that summarizes 
the field work associated with the latest 
investigations conducted in the area south of I-10. 

1/15/2014 Submitted Monthly Report No. 50.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/16/2014

Respondents' Project Coordinator received 
comments on the Draft FS from USEPA by 
email on Thursday, January 16, 2014, and 
by certified mail on Monday, January 20, 
2014.

1/30/2014
Respondents submitted a letter to G. Miller 
requesting revision to Schedule for Submittal of the 
Final Interim Feasibility Study.

1/31/2014

Email from G. Miller to D. Keith (Project 
Coordinator) responding to Anchor QEA's 
January 30, 2014 letter and granting 
extention of time for response to USEPA 
comments on Draft FS to March 6, 2014.

2/4/2014

J. Sampson of Integral received an email 
from Philip Turner of USEPA requesting 
additional information on the relative 
bioavailability adjustment factor used in the 
risk assessment for the Site.    

2/10/2014

Respondents' Project Coordinator received 
amended comments on the Draft FS from 
USEPA by email, and directing the 
Respondents to provide the Final Interim FS 
on or before March 21, 2014.

2/10/2014

Integral provided a letter to G. Miller of USEPA 
providing detail on the technical foundation for the 
relative bioavailability adjustment factor on Monday, 
February 10, 2014.

2/17/2014 Submitted Monthly Report No. 51.

3/11/2014 Provided USEPA input on a Draft Fact Sheet for the 
Site.

3/12/2014
Respondent's requested USEPA consider moving the 
April 28, 2014 NRRB presentation to the next 
available NRRB meeting in June 2014.  

3/17/2014 Submitted Monthly Report No. 52.

3/21/2014 Submitted Draft Final Interim Feasibility Study 
Report.

3/26/2014
Submitted a White Paper supplement to the Draft 
Final Interim Feasibility Study Report by email to 
Gary Miller.

Submitted hard copies of White Paper with a 
transmittal letter on 4/7/2014.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/1/2014
Received five questions from G. Miller by 
email regarding altenratives in the Draft 
Final Interim Feasibility Study Report. 

 

4/3/2014
Submitted a comment/response matrix to USEPA 
summarizing responses to comments on the Draft 
Feasibility Study Report.

4/15/2014 Submitted Monthly Report No. 53.

4/29/2014

Provided an email response to questions received 
from Gary Miller by email on April 29, 2014, 
regarding shallow groundwater testing in the area 
south of Interstate 10.

5/2/2014

Provided an email response to questions received 
from Gary Miller by email on March 24, 2014, 
regarding shallow groundwater flow in the area south 
of Interstate 10. 

5/5/2014

Conducted a conference call and WebEx meeting 
with Gary Miller, USEPA’s Remedial Project 
Manager to review and discuss questions regarding 
the Draft Final Interim FS contained in an April 2, 
2014, email from Mr. Miller.

5/15/2014 Submitted Monthly Report No. 54.

6/5/2014
Coordinated with Gary Miller, USEPA's Remedial 
Project Manager, on questions related to the Draft 
Final Interim FS in a phone call on June 5, 2014.

6/16/2014 Submitted Monthly Report No. 55.

6/20/2014 Submitted National Remedy Review Board (NRRB) 
materials on behalf of the Respondents.

7/15/2014 Submitted Monthly Report No. 56.

 7/30/2014 Email from G. Miller to D. Keith regarding 
proposed plan schedule announcement.

8/15/2014 Submitted Monthly Report No. 57.

9/3/2014
Email from G. Miller to D. Keith seeking 
clarification on residential soil sampling 
results.  

9/9/2014 Provided email response to G. Miller providing 
clarification on residential soil sampling results. 9/9/2014 Email from G. Miller confirming that 

clarification was helpful.



ID Task Name Duration Start Finish

1 Post Site Characterization Report Deliverables 697 days Fri 12/9/11 Mon 8/11/14
2 Exposure Assessment (EA) Memorandum 125 days Fri 12/9/11 Thu 5/31/12
3 Submit Draft of EA Memo 30 days Fri 12/9/11 Thu 1/19/12
4 Agency Review 60 days Fri 1/20/12 Thu 4/12/12
5 Final EA Memorandum Submitted 20 days Fri 4/13/12 Thu 5/10/12
6 EPA Approval of EA Memorandum 15 days Fri 5/11/12 Thu 5/31/12
7
8 Toxicological and Epidemiological Studies (TES) Memorandum 207 days Fri 12/9/11 Mon 9/24/12
9 Submit Draft of TES Memo 30 days Fri 12/9/11 Thu 1/19/12
10 Agency Review 60 days Fri 1/20/12 Thu 4/12/12
11 Final TES Memorandum Submitted 20 days Fri 4/13/12 Thu 5/10/12
12 EPA Approval of TES Memorandum 15 days Fri 5/11/12 Thu 5/31/12
13
14 South Impoundment Investigation Phase II 167 days Fri 12/9/11 Mon 7/30/12
15 Submittal of Draft Soil, GW and Sediment SAP Addenda 15 days Fri 12/9/11 Thu 12/29/11
16 Agency Review and comments on SAP Addenda 45 days Fri 12/30/11 Thu 3/1/12
17 Prepare Draft Final SAP Addenda 22 days Fri 3/2/12 Mon 4/2/12
18 EPA Review and Approval of SAP Addenda 7 days Tue 4/3/12 Wed 4/11/12
19 Field Sampling Phase II 34 days Thu 4/12/12 Tue 5/29/12
20 Sample analysis, data validation and data management 44 days Wed 5/30/12 Mon 7/30/12
21
22 Cap Porewater Study 136 days Mon 3/19/12 Mon 9/24/12
23 Submitttal of Draft Cap Porewater Study SAP/FSP 21 days Mon 3/19/12 Mon 4/16/12
24 Agency Review and comments on SAP/FSP 15 days Tue 4/17/12 Mon 5/7/12
25 Prepare Draft Final SAP/FSP 15 days Tue 5/8/12 Mon 5/28/12
26 EPA Review and Approval of SAP/FSP Addenda 11 days Tue 5/29/12 Tue 6/12/12
27 Field Sampling  30 days Wed 6/13/12 Tue 7/24/12
28 Sample analysis, data validation and data management 44 days Wed 7/25/12 Mon 9/24/12
29
30 Baseline Human Health Risk Assessment BHHRA Report 242 days Thu 6/14/12 Fri 5/17/13
31 Evaluate South Impoundment Data 20 days Tue 7/31/12 Mon 8/27/12
32 Prepare Draft of BHHRA Report 125 days Thu 6/14/12 Wed 12/5/12
33 Submit Draft BHHRA Report 0 days Wed 12/5/12 Wed 12/5/12
34 EPA Review and Conditional Approval of Draft BHHRA Report 78 days Thu 12/6/12 Mon 3/25/13
35 Final BHHRA Report Preparation and Submittal 36 days Fri 3/29/13 Fri 5/17/13
36
37 Baseline Ecological Risk Assessment (BERA) Report 356 days Fri 12/23/11 Fri 5/3/13
38 Submit Draft of BERA Report 60 days Fri 12/23/11 Thu 3/15/12
39 Agency Review 71 days Fri 3/16/12 Fri 6/22/12
40 Draft Final BERA Report Preparation and Submittal 43 days Mon 6/25/12 Wed 8/22/12
41 EPA Review and Conditional Approval of Draft Final BERA Report 134 days Thu 8/23/12 Tue 2/26/13
42 Final BERA Report Preparation and Submittal 48 days Wed 2/27/13 Fri 5/3/13
43
44 Remedial Investigation (RI) Report 283 days Wed 4/18/12 Fri 5/17/13
45 Evaluate Armored Cap Data for Report 20 days Tue 9/25/12 Mon 10/22/12
46 Prepare Draft of RI Report 166 days Wed 4/18/12 Wed 12/5/12
47 Submit Draft RI Report 0 days Wed 12/5/12 Wed 12/5/12
48 EPA Review and Conditional Approval of Draft RI Report 86 days Thu 12/6/12 Thu 4/4/13
49 Final RI Report Preparation and Submittal 31 days Fri 4/5/13 Fri 5/17/13
50
51 South Impoundment Groundwater SAP Addendum 2 Implementation and 

Reporting
0 days Thu 4/4/13 Thu 4/4/13

52 To be determined 0 days Thu 4/4/13 Thu 4/4/13
53
54 Remedial Alternatives Memorandum 257 days Fri 12/9/11 Mon 12/3/12
55 Submit Draft of RA Memorandum 30 days Fri 12/9/11 Thu 1/19/12
56 Agency Review 147 days Fri 1/20/12 Mon 8/13/12
57 Prepare and Submit Draft Final RA Memoranducm 20 days Wed 8/15/12 Tue 9/11/12
58 EPA Review and Conditional Approval of Draft Final RA Memorandum 15 days Thu 10/25/12 Wed 11/14/12
59 Final RA Report Memorandum and Submittal 13 days Thu 11/15/12 Mon 12/3/12
60
61 Feasibility Study (FS) Report 291 days Mon 7/1/13 Mon 8/11/14
62 Prepare and Submit Draft FS Report 45 days Mon 7/1/13 Fri 8/30/13
63 Agency Review 101 days Mon 9/2/13 Mon 1/20/14
64 Prepare and Submit Final Interim FS Report 43 days Wed 1/22/14 Fri 3/21/14
65 EPA Approval of Final Interim FS Report 20 days Mon 3/24/14 Fri 4/18/14
66 EPA Prepares "Proposed Plan" 30 days Mon 4/21/14 Fri 5/30/14
67 EPA Accepts Public Comment on Proposed Plan 23 days Mon 6/2/14 Wed 7/2/14
68 EPA Provides Comments to Respondents 4 days Thu 7/3/14 Tue 7/8/14
69 Prepare and Submit Final FS Report 24 days Wed 7/9/14 Mon 8/11/14
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